COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2016

ESTI MATE SUMVARY 15: 10: 56
CONTI D C20306 ESTI MATE NO 0024 PROG SPEC YR 2005
PCN: 20306- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 697.0 DAYS TIME ALLOW 6/30/2016 FI XED COVPLETI ON DATI
|-70 EB PPSL CONSTRUCTI ON PACK PERCENT TIME:  97.21 ORI G TIME ALLOW 12/11/201 FI XED COMPLETI ON DATI
PROJECT NO NHPP 0703- 416
|-70 EB PPSL CONSTRUCTI ON PACKAGE 1
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
MOUNTAI N CORRI DOR CONSTRUCTORS,  LLC PAY PER OD ENDI NG 06/ 10/ 2016 DATE TI ME STARTED 07/ 15/ 2014
7800 East Union Ave., STE 100 DATE LET 06/ 25/ 2014 DATE WORK BEGAN 09/ 08/ 2014
DATE AWARDED 07/ 08/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 14/ 2014 DATE ACCEPTED
DENVER CO 80237-47: DATE NOTI CE TO PROCEED 07/ 15/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 13,562, 892. 64 PARTI Ol PATI NG $ 12,789, 064.58 $ 199, 091. 02
AWARD PRQIECT AMT: $ 12,938, 337. 83 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94.29% TOTAL EARNI NGS 12, 789, 064. 58 199, 091. 02
FUNDS AVAI LABLE: $ 773,828.06 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 12, 789, 064. 58 199, 091. 02
TOTAL CLAI VB $ 0.00 RETAI NAGE - 75, 000. 00 119, 075. 07
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 714, 064. 58 318, 166. 09
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 12, 714, 064. 58 318, 166. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 318, 166. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20306

PCN: 20306-BI D

PRQJECT: NHPP 0703- 416

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00010

Renoval of Tree

0020 202-00019

Renoval of Inlet

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00700

*Renoval of Light Standard

0055 202-00810 *Renoval of G ound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
37, 745. 14000
1. 000
EACH
4, 008. 34000
12. 000
EACH
1, 668. 56000
3. 000
EACH
1, 503. 12000
25. 000
LF
29. 18000
2.000
EACH
690. 31000
172. 000
EACH
5. 25000
4,784. 000
SY
7.82000
8, 893. 000
SF
0. 74000
5. 000
EACH
673. 94000
8. 000
EACH

430. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

12. 000
0. 000
12. 000

3. 000
0. 000
3. 000

25. 000
0. 000
25. 000

2.000
0. 000
2.000

172. 000
0. 000
172. 000

4,784. 000
0. 000
4,784. 000

8, 893. 000
0. 000
8, 893. 000

5. 000
0. 000
5. 000

8. 000
0. 000
8. 000

Page 2
ESTI MATE RUN 06/ 22/ 2016

15: 10: 56
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
37,745. 14
0. 00
4,008. 34
0. 00
20, 022. 72
0. 00
4,509. 36
0. 00
729. 50
0. 00
1, 380. 62
0. 00
903. 00
0. 00
37, 410. 88
0. 00
6, 580. 82
0. 00
3,369. 70
0. 00
3, 444. 00



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-00827 *Renoval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
262. 50000 8. 000 2,100. 00
0065 202-01130 *Renoval of Guardrail Type 3 19, 511. 000 19, 511. 000
LF 0. 000 0. 00
3. 15000 19, 511. 000 61, 459. 65
0070 202-01200 *Removal of Tensioned Cable Barrier 1, 275. 000 675. 000
LF 600. 000 3, 126. 00
5. 21000 1, 275. 000 6,642.75
0075 202- 01300 *Renoval of End Anchorage 15. 000 15. 000
EACH 0. 000 0. 00
169. 05000 15. 000 2,535.75
0080 202-04002 *C ean Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
3, 931. 23000 8. 000 31, 449. 84
0085 203-00010  *Uncl assified Excavation (Conplete In Place) 8, 784. 000 8, 784. 000
CcY 0. 000 0. 00
44.17000 8, 784. 000 387, 989. 28
0090 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
48. 96000 0. 000 0. 00
0095 203-01500 Bl adi ng 13. 000 0. 000
HOUR 13. 000 2,414.88
185. 76000 13. 000 2,414.88
0100 203-01510 Backhoe 2.000 2.000
HOUR 0. 000 0. 00
186. 39000 2.000 372.78
0105 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
137. 42000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
99. 75000 0. 000 0. 00



CONTI D C20306

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCON: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01597 *Pot hol i ng 135. 500 116. 000
HOUR 19. 500 6, 142.50
315. 00000 135. 500 42, 682. 50
0120 203-01620 *Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
183. 75000 0. 000 0. 00
0125 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
33. 19000 0. 000 0. 00
0130 206-00510 Filter Material (O ass A 77.000 56. 000
CcY 0. 000 0. 00
101. 00000 56. 000 5, 656. 00
0131 206-00520 Filter Matl (CL B) 6. 000 6. 000
CcY 0. 000 0. 00
107. 00000 6. 000 642. 00
0132 206-01000 Bed Course Matl 35. 000 35. 000
CcY 0. 000 0. 00
35. 00000 35. 000 1, 225. 00
0135 208-00002 *Erosion Log (12 Inch) 20, 000. 000 19, 779. 000
LF 0. 000 0. 00
5. 44000 19, 779. 000 107,597.76
0140 208-00035  *Aggregate Bag 806. 000 806. 000
LF 0. 000 0. 00
11. 36000 806. 000 9, 156. 16
0145 208-00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
528. 91000 0. 000 0. 00
0150 208- 00045 Concrete Washout Structure 3.000 3. 000
EACH 0. 000 0. 00
1, 312. 50000 3. 000 3,937.50
0155 208- 00051 *StormDrain Inlet Protection (Type 1) 84. 000 84. 000
LF 0. 000 0. 00
55. 71000 84. 000 4,679. 64



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208- 00052 *StormDrain Inlet Protection (Type 2) 84. 000 0. 000
LF 0. 000 0. 00
51. 86000 0. 000 0.00
0165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,887.50000 0. 000 0. 00
0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 111. 500
HOUR 0. 000 0. 00
120. 74000 111.500 13, 462. 51
0175 208-00105 Renoval and Di sposal of Sedinent (Equipnment) 200. 000 87. 000
HOUR 0. 000 0. 00
93. 24000 87. 000 8,111.88
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 93. 000
HOUR 0. 000 0. 00
183. 75000 93. 000 17,088.75
0185 208-00107 Renoval of Trash 100. 000 80. 000
HOUR 0. 000 0. 00
100. 67000 80. 000 8, 053. 60
0190 208-00206  *Erosion Control Supervisor 110. 000 110. 000
DAY 0. 000 0. 00
742. 09000 110. 000 81, 629. 90
0195 210-00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
441. 00000 0. 000 0. 00
0200 212-00006 *Seeding (Native) 25. 000 6. 720
ACRE 0. 000 0. 00
631. 80000 6. 720 4,245.70
0205 212-00032 *Soi | Condi tioning 14. 000 4. 600
ACRE 0. 000 0. 00
2,929. 45000 4. 600 13, 475. 47
0210 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
585. 41000 0. 000 0. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 213-00012 *Spray-on Mul ch Bl anket 6. 690 6. 690
ACRE 0. 000 0. 00
3, 405. 15000 6. 690 22,780. 45
0220 213-00061 *Mul ch Tacki fier 2,218. 000 0. 000
LB 0. 000 0. 00
3.10000 0. 000 0. 00
0225 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 091. 65000 0. 000 0. 00
0230 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
131. 25000 0. 000 0. 00
0235 240- 00000 *WIdlife Biologist 24.000 18. 500
HOUR 0. 000 0. 00
81. 29000 18. 500 1, 503. 87
0240 304- 06000 Aggregate Base Course (Cl ass 6) 300. 000 289.520
TON 0. 000 0. 00
51. 16000 289. 520 14, 811. 84
0245 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 4,000. 830 4,000. 830
TON 0. 000 0. 00
172. 95000 4, 000. 830 691, 943. 55
0250 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 320. 000 320. 000
TON 0. 000 0. 00
176. 80000 320. 000 56, 576. 00
0255 403-40000 *HVA Saf ety Edge 4, 735. 000 4, 735. 000
LF 0. 000 0. 00
2.68000 4, 735. 000 12, 689. 80
0260 411-10255  *Enulsified Asphalt (Slow Setting) 518. 000 518. 000
GAL 0. 000 0. 00
6. 30000 518. 000 3, 263. 40
0261 420-00114 Ceotextile (Drain) (CL 3) 120. 000 35. 000
SY 85. 000 957. 10
11. 26000 120. 000 1, 351. 20



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703-416 ESTI MATE NO 0024 15: 10: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 503-00036 *Drilled Caisson (36 Inch) 198. 000 198. 000
LF 0. 000 0. 00
784. 78000 198. 000 155, 386. 44
0270 503-00048 *Drilled Caisson (48 Inch) 356. 100 356. 100
LF 0. 000 0. 00
1, 201. 27000 356. 100 427,772. 25
0275 506- 00030 G outed Riprap 7.000 6. 000
CcY 0. 000 0. 00
619. 95000 6. 000 3,719.70
0280 506- 00036 Gouted Riprap (36 Inch) (Special) 54. 000 45. 000
CY 0. 000 0. 00
278. 93000 45. 000 12, 551. 85
0285 506- 00209 Riprap (9 Inch) 87. 000 61. 000
cY 26. 000 2,189. 46
84. 21000 87. 000 7,326.27
0290 506-00212 Riprap (12 Inch) 260. 000 164. 000
cY 96. 000 7,318.08
76. 23000 260. 000 19, 819. 80
0295 507- 00000 Concrete Slope and Ditch Paving 38. 000 0. 000
CcY 0. 000 0. 00
530. 25000 0. 000 0. 00
0300 601-01000 *Concrete Cass B 80. 000 78.500
CcY 0. 000 0. 00
998. 32000 78. 500 78, 368. 12
0305 602-00020  *Reinforcing Steel (Epoxy Coated) 6, 225. 000 6, 225. 000
LB 0. 000 0. 00
0. 98000 6, 225. 000 6, 100. 50
0310 603-01240 24 1nch Reinforced Concrete Pipe 215. 000 215. 000
LF 0. 000 0. 00
171. 86000 215. 000 36, 949. 90
0315 603- 05024 24 1 nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1,197. 08000 3. 000 3,591. 24



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0316 603-10240 24 In CSP 110. 000 110. 000
LF 0. 000 0. 00
76. 10000 110. 000 8,371.00
0317 603-30024 24 In SES 1. 000 1. 000
EACH 0. 000 0. 00
256. 01000 1. 000 256. 01
0320 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 631. 01000 2.000 11, 262. 02
0325 604- 00350 Inlet Type C (Special) 4.000 4.000
EACH 0. 000 0. 00
7, 700. 56000 4.000 30, 802. 24
0330 604-00550 *Inlet Type D (Special) 9. 000 8. 750
EACH 0. 250 15, 300. 65
61, 202. 58000 9. 000 550, 823. 22
0335 604- 39050 *Manhol e (Traffic Managenment System) 4.000 4.000
EACH 0. 000 0. 00
9, 801. 75000 4.000 39, 207. 00
0340 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 26, 524. 000 26, 486. 000
LF 38. 000 1, 025. 62
26. 99000 26, 524. 000 715, 882. 76
0345 606- 00350 *Quardrai | Type 3 (Double) (6-3 Post Spacing) 1, 050. 000 1, 050. 000
LF 0. 000 0. 00
47. 15000 1, 050. 000 49, 507. 50
0350 606-00717 Quardrail Type 7 (Style CA)(Concrete dare 385. 000 360. 000
Screen) (Speci al )
LF 25. 000 10, 072. 50
402. 90000 385. 000 155, 116. 50
0355 606- 00730 Cuardrail Type 7 (Style CD) 279. 000 279. 000
LF 0. 000 0. 00
78. 75000 279. 000 21,971.25
0360 606-01340 End Anchorage Type 3D 33. 000 32. 000
EACH 1. 000 682. 50
682. 50000 33. 000 22,522.50



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 606-01370 *Transition Type 3G 14. 000 10. 000
EACH 4.000 9, 642.16
2,410. 54000 14. 000 33, 747.56
0370 606-01380 *Transition Type 3H 8. 000 8. 000
EACH 0. 000 0. 00
926. 10000 8. 000 7,408. 80
0371 606-01395 Transition Ty 3L 6. 000 6. 000
EACH 0. 000 0. 00
1, 023. 75000 6. 000 6, 142. 50
0375 606- 02000 *End Anchor age (Special) 0. 000 0. 000
EACH 0. 000 0. 00
6, 798. 75000 0. 000 0. 00
0380 606-02003 *End Anchorage (Nonfl ared) 5. 000 5. 000
EACH 0. 000 0. 00
2,892. 75000 5. 000 14, 463. 75
0385 606- 02005 *End Anchor age (Fl ared) 18. 000 18. 000
EACH 0. 000 0. 00
2,416. 05000 18. 000 43, 488. 90
0390 606- 10705 Bridge Rail Type 7 (Special) 771.000 771.000
LF 0. 000 0. 00
239. 38000 771.000 184, 561. 98
0395 606- 11030 *Bridge Rail Type 10M 2,239. 000 2,239. 000
LF 0. 000 0. 00
198. 28000 2,239. 000 443, 948. 92
0395 MATERI AL ALLOMANCE Bridge Rail Type 10M 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0400 606-11032 *Bridge Rail Type 10M ( Speci al ) 24.000 24.000
LF 0. 000 0. 00
348. 51000 24.000 8, 364. 24
0405 607-11525 *Fence (Plastic) 1, 649. 000 1, 649. 000
LF 0. 000 0. 00
3. 05000 1, 649. 000 5,029. 45



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 609-60011 *Qurb Type 6 (Section M 341. 000 0. 000
LF 0. 000 0. 00
15. 75000 0. 000 0.00
0415 612-00001  *Delineator (Type I) 183. 000 0. 000
EACH 0. 000 0. 00
22.05000 0. 000 0. 00
0420 612-00002  *Delineator (Type Il) 29. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0425 612-00003  *Delineator (Type II1) 37. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0430 612-00260 *Location Marker (Fiber Optic)(Done) 42.000 0. 000
EACH 42.000 8, 599. 50
204. 75000 42.000 8, 599. 50
0435 612-00270 *Location Marker (Uility)(Flat Slat) 50. 000 0. 000
EACH 50. 000 6, 037. 50
120. 75000 50. 000 6, 037.50
0440 613- 00206 *2 Inch Electrical Conduit (Bored) 5, 444. 000 5, 199. 000
LF 0. 000 0. 00
57. 75000 5, 199. 000 300, 242. 25
0445 613-01100 *1 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 618. 000 9, 618. 000
LF 0. 000 0. 00
24.15000 9, 618. 000 232,274.70
0455 613-07005 *Type Five Pull Box 4. 000 4.000
EACH 0. 000 0. 00
3, 648. 75000 4.000 14, 595. 00
0460 613-07010 *Pul | Box (Surface Munted) 10. 000 0. 000
EACH 10. 000 15, 855. 00
1, 585. 50000 10. 000 15, 855. 00



CONTI D C20306 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 613-07011 *Pul | Box (11"x18"x12") 43. 000 43. 000
EACH -4.000 -6, 090. 00
1, 522. 50000 39. 000 59, 377.50
0470 613-07023 *Pul | Box (24"x36"x24") 56. 000 56. 000
EACH -5.000 -11, 156. 25
2,231. 25000 51. 000 113, 793. 75
0475 613-13000 *Lumi nai re (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 149. 75000 4. 000 4,599. 00
0480 613-32350 *Li ght Standard Steel (35 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4,509. 75000 4. 000 18, 039. 00
0485 613-32400 *Li ght Standard Steel (40 Foot) 2. 000 1. 000
EACH 1. 000 4,845.75
4, 845. 75000 2.000 9, 691. 50
0490 613-40010 *Li ght Standard Foundati on 6. 000 6. 000
EACH 0. 000 0. 00
2,126. 25000 6. 000 12, 757. 50
0495 614-00011 *Sign Panel (Qass I) 23. 000 23. 000
SF 0. 000 0. 00
21. 00000 23. 000 483. 00
0500 614-00012 *Sign Panel (Cass I1) 48. 000 48. 000
SF 0. 000 0. 00
25.20000 48. 000 1, 209. 60
0505 614-00615 *Steel Sign Post (W6x15) 24. 000 0. 000
LF 0. 000 0. 00
57. 75000 0. 000 0. 00
0510 614-00818 *Steel Sign Post (W8x18) 24.000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0515 614- 01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 50. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D: C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20306- Bl D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703- 416 ESTI MATE NO. 0024 15: 10: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 37.000 25. 000
Sl i pbase
LF 0. 000 0. 00
47. 25000 25. 000 1,181.25
0525 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
2, 730. 00000 0. 000 0.00
0530 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
3, 990. 00000 0. 000 0.00
0535 614-10120 *Vari abl e Message Si gn 1. 000 1. 000
EACH 0. 000 0. 00
71, 478. 75000 1.000 71,478.75
0535 MATERI AL ALLOMNCE Vari abl e Message Sign 0. 000
EACH 0. 000 0. 00
47, 652. 50000 0. 000 0.00
0540 614-10147 *Vari abl e Message Sign LED (Over head) 1. 000 1. 000
EACH 0. 000 0. 00
23, 677. 50000 1.000 23,677.50
0540 MATERI AL ALLOMNCE Vari bl e Message Sign LED( Over head) 0. 000
EACH 0. 000 0. 00
15, 785. 00000 0. 000 0.00
0545 614-10245 *Lane Use Control Signal LED (Single Faced) 1. 000 1. 000
EACH 0. 000 0. 00
54, 180. 00000 1.000 54, 180. 00
0545 MATERI AL ALLOMANCE Lane Use Control LED (Si ngle) 0. 000
EACH 0. 000 0. 00
36, 120. 00000 0. 000 0.00
0550 614-72830 *Communi cat i ons Cabi net 11. 000 9. 000
EACH 0. 000 0. 00
14, 017. 50000 9. 000 126, 157. 50
0555 614-72887 *M crowave Vehicle Radar Detector 2.000 2.000
EACH 0. 000 0. 00
12, 705. 00000 2.000 25, 410. 00



CONTI D C20306

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PON: 20306- BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 614-85001 | mpact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
27, 825. 00000 3. 000 83, 475. 00
0565 614-86105 *Tel emetry (Field) 0. 000 0. 000
EACH 0. 000 0. 00
8,111. 25000 0. 000 0. 00
0570 614-87320 *Closed Gircuit Television 1. 000 1. 000
EACH 0. 000 0. 00
5, 864. 25000 1. 000 5, 864. 25
0575 614-87690 *Et hernet Switch 1. 000 1. 000
EACH 0. 000 0. 00
13, 203. 75000 1. 000 13, 203. 75
0580 615-00152 Erosion Protector (Special) 140. 000 55. 000
LF 18. 000 4,025. 88
223. 66000 73. 000 16, 327. 18
0585 625- 00000 Construction Surveyi ng 1. 000 0.970
LS 0. 000 0. 00
119, 024. 06000 0. 970 115, 453. 34
0590 625- 00001 Construction Surveying (Hourly) 20. 000 20. 000
HOUR 0. 000 0. 00
131. 25000 20. 000 2,625.00
0595 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,512,537. 69000 1. 000 2,512,537. 69
0600 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
120, 750. 00000 1. 000 120, 750. 00
0605 627-00005 *Epoxy Pavenent MarKki ng 0. 000 0. 000
GAL 0. 000 0. 00
61. 95000 0. 000 0. 00
0610 627-00011 *Pavenent Marking Paint (Waterborne) 1, 231. 000 1, 231. 000
GAL 0. 000 0. 00
26. 25000 1, 231. 000 32,313.75



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20306- Bl D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703- 416 ESTI MATE NO 0024 15: 10: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 630- 00000 *Fl aggi ng 307.500 307. 500
HOUR 0. 000 0. 00
16. 59000 307.500 5,101. 43
0620 630- 00003 *Uni formed Traffic Control 2,322.000 2,322.000
HOUR 0. 000 0. 00
84. 00000 2,322.000 195, 048. 00
0621 900- 00006 Added Item (Dol lar)/ Lien Reduction - UTC 0. 000 0. 000
DOL -1, 015. 000 -1, 015. 00
1. 00000 -1, 015. 000 -1, 015. 00
0625 630- 00007 *Traffic Control Inspection 32. 000 32.000
DAY 0. 000 0. 00
252. 00000 32. 000 8, 064. 00
0626 900- 00006 Added Item (Dol lar)/ Price Reduction- Wrking Tine -5, 850. 000 -5, 850. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -5, 850. 000 -5, 850. 00
0630 630-00012 *Traffic Control Managenent 386. 000 386. 000
DAY 0. 000 0. 00
971. 25000 386. 000 374, 902. 50
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 5. 400
EACH 0. 000 0. 00
525. 00000 5. 400 2,835.00
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
210. 00000 7.200 1,512. 00
0645 630- 80341 *Construction Traffic Sign (Panel Size A) 79. 000 71.100
EACH 0. 000 0. 00
42. 00000 71.100 2,986. 20
0650 630-80342 *Construction Traffic Sign (Panel Size B) 133. 000 119. 700
EACH 0. 000 0. 00
42. 00000 119. 700 5, 027. 40
0655 630-80343 *Construction Traffic Sign (Panel Size C 69. 000 62. 100
EACH 0. 000 0. 00

42. 00000 62. 100 2,608. 20



CONTI D C20306 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0660 630-80344 *Construction Traffic Sign (Special) 128. 000 115. 200
SF 0. 000 0. 00
18. 90000 115. 200 2,177.28
0665 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0.00
6, 300. 00000 5. 400 34, 020. 00
0670 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
6, 300. 00000 3. 600 22,680. 00
0675 630-80360  *Drum Channel i zi ng Device 398. 000 358. 200
EACH 0. 000 0. 00
42. 00000 358. 200 15, 044. 40
0680 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 000 0.00
42. 00000 5. 400 226. 80
0685 630-80367  *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0.00
4,725. 00000 1. 800 8, 505. 00
0690 630-80370 Concrete Barrier (Tenporary) 11, 464. 000 10, 317. 600
LF 0. 000 0. 00
47. 60000 10, 317. 600 491, 117.76
0695 630-80380 *Traffic Cone 640. 000 576. 000
EACH 0. 000 0. 00
10. 50000 576. 000 6, 048. 00
0700 630-85011 *| npact Attenuator (Tenporary) 1, 934. 000 1, 740. 600
DAY 0. 000 0. 00
89. 25000 1, 740. 600 155, 348. 55
0705 630-85041 *Mobi | e Attenuat or 523. 000 523. 000
DAY 0. 000 0. 00
546. 00000 523. 000 285, 558. 00
0710 700-70010 F/ A M nor Contract Revisions 56, 725. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 700-70011 F/ A Partnering 1, 483. 260 1, 483. 260
F A 0. 000 0. 00
1. 00000 1, 483. 260 1, 483. 26
0720 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70016 F/ A Fuel Cost Adj ustnent -4,562. 440 -4,562. 440
FA 0. 000 0. 00
1. 00000 -4,562. 440 -4,562. 44
0730 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -3,585. 750 -3, 585. 750
FA 0. 000 0. 00
1. 00000 -3, 585. 750 -3,585.75
0735 700-70021 F/ A On- The-Job Trai nee 2,700. 000 2,657. 000
HOUR 0. 000 0. 00
1. 00000 2,657. 000 2,657.00
0740 700-70034 F/ A Dewat eri ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70200 F/ A Power Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-71001 CMC Shared Rist Contig. Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 71002 CDOT Ri sk Pool 325, 000. 000 10, 307. 670
FA 0. 000 0. 00
1. 00000 10, 307. 670 10, 307. 67
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PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 700- 71003 Onaner Controlled Insurance Program Responsiveness and 8, 029. 000 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-71004 Oaner Controlled Insurance Program Enrol | nent and 8, 029. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 16, 058. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70034 F/ A Renove Ri pRap at STA 341+25 1, 583. 580 1, 583. 580
F A 0. 000 0. 00
1. 00000 1, 583. 580 1, 583. 58
0865 700- 70034 F/' A Medi an Inlet Repair at STA 341+93 6, 036. 550 6, 036. 550
F A 0. 000 0. 00
1. 00000 6, 036. 550 6, 036. 55
0870 700- 70034 F/ A Extension of 24" CW at SH103 3,812. 740 3,812.740
F A 0. 000 0. 00
1. 00000 3,812. 740 3,812.74
0875 700- 70034 F/ A 3 Tolling Cabinet R ser Bases 1, 320. 000 1, 320. 000
F A 0. 000 0. 00
1. 00000 1, 320. 000 1, 320. 00
0880 202-00248 Rem Runble Strips MIling for Traffic Phasing 11, 846. 000 11, 846. 000
LF 0. 000 0. 00
0. 73000 11, 846. 000 8, 647.58
0885 202-01180 Rem Medi an Barrier 428. 000 360. 000
LF 68. 000 1, 680. 96
24.72000 428. 000 10, 580. 16
0890 900- 00014 Added Item (Lunp Sun)/ Install Storm Sewer on CR 308 1. 000 1. 000
LS 0. 000 0. 00
9, 926. 28000 1. 000 9, 926. 28
0900 900- 00006 Added Item (Dol lar)/ Liquidated Danages- Erosi on Control -8, 750. 000 -8, 750. 000
DOL 0. 000 0. 00
1. 00000 -8, 750. 000 -8, 750. 00
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PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703-416 ESTI MATE NO 0024 15:10: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0905 900- 00006 Added Item (Dol lar)/ Price Reduction- Concrete CL D -21, 214. 340 -21,214. 340
-Slab F-14-K
DOL 0. 000 0. 00
1. 00000 -21, 214. 340 -21,214. 34
0910 900- 00006 Added Item (Dollar)/ Gound Anchors at TY D Inlet 29, 667. 190 29, 667. 190
DOL 0. 000 0. 00
1. 00000 29, 667. 190 29, 667. 19
0915 606- 99999 Gdrail Ty 7 (Precast) Quardrail Type 7 (Precast) 1, 380. 000 0. 000
LF 1, 380. 000 57, 960. 00
42. 00000 1, 380. 000 57, 960. 00
0920 606- 00705 Gdrail Ty 7 (Spec) Guardrail Type 7 (Special) 0. 000 0. 000
LF 0. 000 0. 00
243.50000 0. 000 0. 00
0925 900- 00014 Added Item (Lunp Sum/ Engineering Cost 1. 000 0. 000
LS 1. 000 2,139.50
2,139. 50000 1. 000 2,139.50
0930 900- 00006 Added Item (Dol lar)/ CMC Fee 5% 2,464.160 0. 000
DOL 2,464. 160 2,464.16
1. 00000 2,464. 160 2,464.16
0935 700- 70034 F/ A Lawson Wl | Rock Renoval 4,872.570 0. 000
EFA 4,872.570 4,872.57
1. 00000 4,872.570 4,872.57
0940 900- 00006 Added Item (Dollar)/ CaimSettlenment 110, 000. 000 0. 000
DOL 50, 000. 000 50, 000. 00
1. 00000 50, 000. 000 50, 000. 00
CAT 0200 CURRENT AMI  $ 11, 399,335.50% 199, 091. 02 $10, 625, 578. 65
CAT NOO300 STRUCTURES
0785 206- 00000 Structure Excavation 2, 336. 000 2, 336. 000
CY 0. 000 0. 00
44. 69000 2, 336. 000 104, 395. 84
0790 206- 00100 Structure Backfill (dass 1) 165. 000 165. 000
CY 0. 000 0. 00
62. 85000 165. 000 10, 370. 25
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PON: 20306- Bl D ESTI MATE RUN 06/ 22/ 2016
PRQIECT: NHPP 0703- 416 ESTI MATE NO 0024 15: 10: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0795 206-00200 Structure Backfill (dass 2) 237.000 237.000
CcY 0. 000 0. 00
44.00000 237.000 10, 428. 00
0800 216- 00070 Geocel | Cellular Confinenent System 1, 736. 000 1, 736. 000
SY 0. 000 0. 00
22.97000 1, 736. 000 39, 875. 92
0805 420- 00103 Geotextile (Erosion Control) (O ass 2) 785. 000 773.000
SY 0. 000 0. 00
5. 94000 773.000 4,591. 62
0810 503-00024 *Drilled Caisson (24 Inch) 1, 104. 000 1, 104. 000
LF 0. 000 0. 00
451. 27000 1, 104. 000 498, 202. 08
0815 504- 04420 *Precast Panel Facing 2, 965. 000 2, 965. 000
SF 0. 000 0. 00
65. 24000 2,965. 000 193, 436. 60
0815 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
52. 19000 0. 000 0. 00
0820 509-00000 Structural Steel 60, 125. 000 60, 125. 000
LB 0. 000 0. 00
1. 46000 60, 125. 000 87,782.50
0825 601-03000 Concrete Cass D 1, 531. 000 1, 531. 000
CcY 0. 000 0. 00
570. 60000 1, 531. 000 873, 588. 60
0830 601-03050 Concrete Class D (Vall) 20. 000 20. 000
CcY 0. 000 0. 00
432. 25000 20. 000 8, 645. 00
0835 601- 40300 *Structural Concrete Coating 2,921. 200 2,921. 200
SY 0. 000 0. 00

3. 59000 2,921. 200 10, 487. 11
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PCN: 20306-BI D ESTI MATE RUN 06/ 22/ 2016
PRQJECT: NHPP 0703- 416 ESTI MATE NO. 0024 15: 10: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0840 602- 00020 Rei nforcing Steel (Epoxy Coated) 225, 283. 000 225, 283. 000
LB 0. 000 0. 00
0. 98000 225, 283. 000 220, 777. 34
CAT 0300 CURRENT AMI $ 2,062, 652.14 $ 0.00$ 2,062,580.86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0845 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
87, 150. 00000 1. 000 87, 150. 00
0850 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0855 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
577. 50000 2.000 1, 155. 00
CAT 0400 CURRENT AMI  $ 100, 905. 00 $ 0.00$ 100, 905. 00

PRQJIECT TOTAL CURRENT AMI $ 13,562, 892.64 $

199, 091. 02 $12, 789, 064. 51



